


Redgrave Neighbourhood Plan - Project Plan


Stage	Activity	Sub-Activity	Resource	2018		2019												2020											
				Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul					
Getting Started																													
		Village Meeting to approve a NP		*																									
		Form Steering Group & Forum		-----																									
		Agree roles and method of working		*																									
		Move Dropbox to OneDrive				*																							
		Create RNP email		*																									
		Create RNP Website, Twitter & Facebook				*																							
Information Gathering																													
		Review Plans of Similar Villages					-----																						
		Review Botesdale/Rickinghall project					-----																						
Due Diligence on Approach																													
		Investigate Community Land Trust					-----																						
		Decision NP & CLT						*																					
		Draft Terms of Reference and agree with Parish Council							-----																				
Starting NP																													
		Determine Neighbourhood Area (Parish Boundaries)					-----																						
		Submit Neighbourhood Area application to MSDC						*																					
		Determine use of external consultants							-----																				
		Develop invitation to bid							---																				
		Determine consultants to invite to bid							---																				
		Send invitation to bid								---																			
		Decide on external consultants																				*							
Apply for grant to fund consultancy																													
		Develop grant application							-----																				
		Make application to ?																				*							




Habitats Regulation Assessments																																																					
Communications																																																					
Publish Update in Parish Mag	Jon					*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																													
Update Meeting with Forum Group						*		*		*		*		*		*		*		*		*																								*							
Update Parish Council	John					*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*								
Update Website, Facebook, Twitter						*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*								
Newsletter to Village						*						*																																									
Draft Plan Preparation																																																					
Agree Draft Contents																																																					
Write First Draft																																																					
Amendments																																																					
Final Draft																																																					
Pre-pre submission																																																					
Seek views of MSDC																																																					
Amendments																																																					
Pre Submission																																																					
Prepare event material																																																					
Consult Parish Council																																																					
Consultation by PC - 8 weeks																																																					
Submission																																																					
Decision Statement 1																																																					
Publicising and MSDC Consultation																																																					
Appoint Examiner																																																					
Examiners Report																																																					
Decision Statement 2																																																					
Referendum (within 56 days of DS2)																																																					
Decision Statement 3																																																					
Adoption by Full Council																																																					
Publicising the NHP																																																					



					2021											
Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec





--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--